Transforming From a Freestanding ASF to a Hospital-based Unit

Darlene Hinkle MSN, RN, CNOR
Lehigh Valley Health Network, Darlene.Hinkle@lvhn.org

Follow this and additional works at: http://scholarlyworks.lvhn.org/patient-care-services-nursing

Part of the Perioperative, Operating Room and Surgical Nursing Commons

Published In/Presented At

This Poster is brought to you for free and open access by LVHN Scholarly Works. It has been accepted for inclusion in LVHN Scholarly Works by an authorized administrator. For more information, please contact LibraryServices@lvhn.org.
Transforming From a Freestanding ASF to a Hospital-based Unit

**Perioperative Services**
Lehigh Valley Health Network, Allentown, Pennsylvania

**PURPOSE:**
25 year old Ambulatory Surgical Facility (ASF) recently acquired by Community Health Network

**CHALLENGES:**
- Learn new policies daily to ensure staff understanding of processes
- Maintain ASF license per PA DOH (separate from Hospital license)
- Meet TJC regulatory requirements as a hospital department
- Engage staff to learn and comply with new expectations
- Learn current hospital culture
- Orientation scheduled for one full day—ASF closed for surgeries and procedures
- Turnover occurred overnight—a full case schedule maintained the following day
- Acknowledge feelings of staff—many overwhelmed and frustrated
- Focus on work at hand while avoiding potential patient safety issues
- Management must present a calm presence while faced with stressed staff, confused physicians and their offices
- Maintain hospital procedures with current ASF staffing—different design from hospital based units

**METHODOLOGY:**
- Staff orientation completed in one day with senior leadership participation
- Staff seniority retained with comparable benefits
- Assistance from administrative colleagues learning hospital culture and hospital procedures
- Open communication with staff

**LESSONS LEARNED:**
- One day orientation for the staff and Management not sufficient
- Center needed more time to plan for the transfer—changes implemented overnight created increased stress
- Human Resources requirements ie: physcials, fingerprinting, background checks took longer than anticipated. Preparation should have occurred earlier
- Additional orientation to hospital culture prior to the transfer for an easier adaptation to new work flow and processes

**SUCCESS:**
- Very high retention of clinical staff - a few positions evolved into other hospital departments
- Facility continues to have excellent patient satisfaction scores in the Press Ganey surveys
- Patients did not seem to realize the tremendous changes occurring

© 2013 Lehigh Valley Health Network